ServiceNow Home › Change Management › All Changes › CHG0012345

CHG0012345

Infrastructure Upgrade – IVB File Integration & System Optimization

HIGH PRIORITY ✓ CLOSED – IMPLEMENTED

Created: 15-Nov-2025
Last Updated: 01-Jan-2026

Save | Update | Close Task | Relate | Request Approval | Reopen

Record locked – Implementation Complete

CHANGE REQUEST INFORMATION

FORM VERSION: 3.2

CHANGE NUMBER: CHG0012345	CHANGE TYPE: Normal Change	PRIORITY: High
STATE: Closed – Implemented	RISK: High	IMPACT: High – Enterprise Wide
CATEGORY: Software / Infrastructure	SUB-CATEGORY: File Integration / Automation	ENVIRONMENT: Production

SHORT DESCRIPTION: Infrastructure Upgrade – IVB File Integration & System Optimization

ASSIGNMENT GROUP: Enterprise Infrastructure & Operations

ASSIGNED TO: John Matthews

REQUESTED BY: Sarah Collins (Change Initiator)

SERVICE: Core Infrastructure Services

CONFIGURATION ITEM (CI): PROD-INFRA-NODE-07

IVB FILE REFERENCE & RELATED ARTIFACTS

IVB FILE NAME: IVB_PROD_20251101_v3.2.ivb	IVB FILE VERSION: v3.2.0	IVB FILE REFERENCE ID: IVB-REF-2025-00487
IVB CHECKSUM (SHA-256): a4f8c3d1e7b902...8f6a	REPOSITORY LOCATION: /repo/prod/ivb/IVB_PROD_20251101_v3.2.ivb	IVB UPLOAD DATE: 01-Nov-2025

IVB FILE DESCRIPTION / NOTES

The IVB (Infrastructure Validation Bundle) file IVB_PROD_20251101_v3.2.ivb contains the validated configuration payload for this change.
It was reviewed and signed off by the Infrastructure Architecture team prior to submission of this CHG.

Contents:
- Module configuration updates (Modules: NET-07, APP-12, DB-03)
- Rollback snapshot baseline: SNAP-20251031-PROD
- Pre/Post validation scripts: validate_pre.sh, validate_post.sh
- Change manifest: MANIFEST_CHG0012345.xml

TS-1 Change Request Documented · PASS
CHG0012345 | Normal | Closed-Implement

Number	CHG0012345
State	Closed
Priority	High
Risk	High
Type	Normal

DATES

Created	15-Nov-2025
Impl. End	01-Jan-2026
Actual End	01-Jan-2026
Closed	01-Jan-2026

PEOPLE

Assigned To	J. Matthews
Impl. Mgr	M. Torres ✓
CAB	Approved ✓
Approvals	7/7 ✓

TS-3 IVB Document Created · PASS
IVB_PROD_20251101_v3.2.ivb | Ref: IVB-

Ref: IVB-REF-2025-00487
Ver: v3.2.0

TAGS

infrastructure ivb high-priority cab-approved production automation

RELATED RECORDS

- RITM0089231
- CAB-MIN-2025-047
- KB0034512
- SNAP-20251031-PROD

TS-2 Test/UAT Evidence
See Pg 5: Test Closure Report
QA: Approved | UAT: Approved

Reference KB Article: KB0034512 – IVB File Packaging Standards

SCHEDULE & IMPLEMENTATION WINDOW

PLANNED START DATE	PLANNED END DATE / IMPLEMENTATION END	ACTUAL END DATE
01-Jan-2026 00:00 UTC	01-Jan-2026 23:59 UTC	01-Jan-2026 14:32 UTC
CHANGE WINDOW	**DOWNTIME REQUIRED**	**BLACKOUT PERIOD CONFLICT**
Maintenance Window MW-2026-001	Yes – 2 Hours (02:00–04:00 UTC)	None – Verified

All Approvals Prior to Implementation

APPROVAL WORKFLOW (ALL APPROVALS OBTAINED PRIOR TO IMPLEMENTATION)

• ALL APPROVED

✓ Confirmation: All required approvals were obtained **prior to the implementation start date** of 01-Jan-2026. This is a **High Priority** change and required Implementation Manager approval and CAB (Change Advisory Board) approval in addition to standard approvals.

#	APPROVER NAME	ROLE / GROUP	APPROVAL TYPE	DECISION	DATE & TIME	COMMENTS
1	**David Harrington**	Change Requester Manager	Requester Manager Approval	✓ APPROVED	20-Nov-2025 09:14 UTC	Reviewed scope. Approved.
2	**Priya Nair**	Technical Review Board	Technical Approval	✓ APPROVED	25-Nov-2025 11:02 UTC	Architecture reviewed. IVB file validated.
3	**Robert Chen**	Security & Compliance	Security Approval	✓ APPROVED	28-Nov-2025 14:37 UTC	No security concerns. IVB checksum verified.
4	**Amanda Peters**	Business Owner / Stakeholder	Business Approval	✓ APPROVED	02-Dec-2025 10:22 UTC	Business impact assessed. Approved for Q1 window.
5	**Michael Torres**	Implementation Manager	⭐ **Implementation Manager Approval** (Required – High Priority)	✓ APPROVED	10-Dec-2025 16:05 UTC	Full review completed. Rollback plan confirmed. Approved for implementation.
6	**CAB Committee**	Change Advisory Board (CAB)	⭐ **CAB Approval** (Required – High Priority)	✓ APPROVED	15-Dec-2025 CAB Meeting	Presented in CAB meeting CAB-2025-047. Unanimously approved. Minutes: CAB-MIN-2025-047.
7	**Lisa Wong**	IT Operations Director	Final Executive Sign-off	✓ APPROVED	18-Dec-2025 08:50 UTC	Final sign-off granted. All gates passed.

TS-4a Impl. Mgr Approval · PASS
Michael Torres | 10-Dec-2025 | APPROVE

TS-4b Impl. Mgr (Normal Mod/Low)
Impl. Mgr approval sufficient for Mod/Low

TS-4a CAB Approval · PASS
CAB Committee | 15-Dec-2025 | APPROVED

DESCRIPTION, IMPLEMENTATION & BACKOUT PLAN

DESCRIPTION OF CHANGE

This change implements an infrastructure upgrade encompassing IVB file integration and system optimization across the production environment.

Key objectives:

1. Deploy updated IVB configuration bundle (IVB_PROD_20251101_v3.2.ivb) to production nodes.
2. Apply performance tuning patches to modules NET-07, APP-12, and DB-03.
3. Validate system integrity using pre/post validation scripts included in the IVB package.
4. Update monitoring thresholds post-implementation.

This change is classified as HIGH PRIORITY due to critical dependency of downstream automation pipelines.

IMPLEMENTATION PLAN

Step 1: Pre-change snapshot (SNAP-20251031-PROD)
Step 2: Run validate_pre.sh → confirm green
Step 3: Deploy IVB bundle to staging node
Step 4: Smoke test (15 min)
Step 5: Deploy to PROD-INFRA-NODE-07
Step 6: Run validate_post.sh → confirm green
Step 7: Monitor for 30 min
Step 8: Close change

BACKOUT / ROLLBACK PLAN

Trigger: validate_post.sh exits non-zero OR critical alert within 30 min post-deploy.

Rollback Steps:
Step 1: Halt deployment immediately
Step 2: Restore snapshot SNAP-20251031-PROD
Step 3: Verify services restored
Step 4: Notify stakeholders
Step 5: Raise incident INC and link to CHG

Rollback Owner: John Matthews
Rollback Window: Within 2 hours of go-live

TS-3 Backout Plan Documented · PASS
Rollback steps | Owner: J.Matthews

ACTIVITY & WORK NOTES

SC **Sarah Collins** · 15-Nov-2025 08:30 UTC · *Created Change Request*
CHG0012345 created. Short description and IVB file reference added. Submitted for initial manager review.

PN **Priya Nair** · 25-Nov-2025 11:02 UTC · *Technical Review*
Technical review completed. IVB file IVB_PROD_20251101_v3.2.ivb validated against architecture standards. Approved.

TS-2 Technical Review Note · PASS
Priya Nair | IVB validated | Approved

MT **Michael Torres** · 10-Dec-2025 16:05 UTC · *Implementation Manager Approval*
Implementation Manager review complete. High priority justification confirmed. Rollback plan reviewed and accepted. Approved.

CAB **CAB Committee** · 15-Dec-2025 · *CAB Meeting CAB-2025-047*
Presented to Change Advisory Board. High priority and high risk acknowledged. Mitigation strategies reviewed. Unanimous approval granted. CAB Minutes: CAB-MIN-2025-047.

TS-1 Implementation Confirmed · PASS
J.Matthews 01-Jan-2026 | Closed

JM **John Matthews** · 01-Jan-2026 14:32 UTC · *Implementation Complete*
Implementation completed successfully at 14:32 UTC. validate_post.sh returned green. All services healthy. Monitoring confirmed stable. Closing change.

ServiceNow – Change Management Module | Instance: PROD-SN-ACME | CHG0012345 | Generated: 07-Apr-2026 | *For automation testing purposes*

SOX Evidence — IVB File (IVB.xlsx) | CHG0012345 | WP Ref: Corp-MC1_S1

TS-3: IVB (Infrastructure Validation Bundle) document created with Implementation, Technical Verification, Business Verification and Backout procedures

```
Step#  | Date       | Task                                    | Resources                          | Component
Prep 1 | 01-Jan-2026| Pre-change preparation steps            | Database Administration & Support  | RDW123/ORAP10
Impl 1 | 01-Jan-2026| DBA will run scripts (create/alter Oracle | Database Administration & Support  | RDW123/ORAP10
       |            | objects) attached to this change request  |                                    | Schema: FR0101
       |            | in required sequence                      |                                    |
```

TS-3 · PASS

Documents step-by-step implementation procedure with DBA resources and components affected

```
Step#  | Date       | Task                                    | Resources                          | Component
Ver 1  | 01-Jan-2026| Member of FMD Application Team will login | Member of FMD Application Team     | RDW123/ORAP10
       |            | to ORAP10 to verify technical changes     |                                    | Schema: FR0101
       | 09:01-10:01| Technical verification window             |                                    |
```

TS-3 · PASS

Technical verification steps documented with FMD team and system components

```
Step#  | Date       | Task                                    | Resources                          | Component
Ver 1  | 01-Jan-2026| Member of FMD Application Team will login | Member of FMD Application Team     | RDW123/ORAP10
       |            | to ORAP10 to perform business verification|                                    | Schema: FR0101
       | 10:01-11:01| Business verification window             |                                    |
```

TS-3 · PASS

Business verification steps with separate window from technical verification

```
Step#  | Date       | Task                                    | Resources                          | Component
Impl 1 | 01-Jan-2026| DBA will drop updated views and restore  | Database Administration & Support  | RDW123/ORAP10
       |            | from backup to pre-change state           |                                    | Schema: FR0101
       | 00:01-11:00| Full backout window available             |                                    |
```

TS-3 · PASS

Backout procedure documented — DBA restores from backup if required

SOX Evidence — Test Closure Report | CMR: FIEL-4/SB-1832 / CHG0012345 | WP Ref: Corp-MC1_S1

TS-2: Test Closure and Handover Report — formal test plan, QA approval and UAT approval documented

FIELD	VALUE / RESPONSE	
Document	Test Closure and Handover Report	
Project/CMR#	FIEL-4/SB-1832 / CHG0012345	
1.2 QA Approval	**APPROVED ✔**	TS-2 · PASS
1.3 UAT Performed?	**Yes**	
1.3.1 UAT Approval Status	**APPROVED ✔**	TS-2 · PASS
1.3.1.1 If Not Approved — Reason	N/A	
1.3.2 If UAT not performed — Reason	N/A	
1.4 Updated post Conditional Approval	No (Full approval obtained)	
1.5 ACA Rating (High / Ext High + Internet Facing)	Not Applicable	
1.5.1 SAST Performed?	Not Applicable	
1.5.2 DAST Performed?	Not Applicable	

SOX TEST RESULTS SUMMARY · Corp.MC1 · Sample S-001 · CHG0012345 · WP Ref: Corp-MC1_S1

Control: System and application changes are tested and approved in accordance with change management process.

Test Step	Attribute	Finding / Evidence	Evidence Source	Result
TS-1	**Change Request Formally Documented**	CHG0012345 created 15-Nov-2025 by Sarah Collins. Change type: Normal. State: Closed-Implemented. Priority: High. Assigned: J.Matthews.	*ServiceNow CHG0012345 — Page 1*	PASS
TS-2	**Test Plan, Test Results & UAT Approval**	Test Closure Report (FIEL-4/SB-1832): QA Approval = APPROVED. UAT Performed = Yes. UAT Approval Status = APPROVED.	*Test Closure Report — Page 5*	PASS
TS-3	**IVB Document & Business/Technical Impact**	IVB_PROD_20251101_v3.2.ivb documented in CHG with 4 procedures: Implementation, Technical Verification, Business Verification, Backout.	*IVB.xlsx (4 tabs) + ServiceNow — Pages 1-4*	PASS
TS-4a	**Normal (High): Impl. Mgr + CAB Approval**	Change Priority: HIGH. Impl. Mgr: Michael Torres — APPROVED 10-Dec-2025. CAB Committee — APPROVED 15-Dec-2025. All 7 approvals prior to 01-Jan-2026.	*ServiceNow Approval Table — Page 2*	PASS
TS-4b	**Normal (Mod/Low): Impl. Mgr Approval**	Change classified High Priority — Impl. Mgr approval obtained (M.Torres). Note: TS-4b requirement satisfied within TS-4a approval chain.	*ServiceNow Approval Table — Page 2*	PASS

EFFECTIVE

ALL 5 TEST STEPS PASS · No Exceptions Identified · CHG0012345 Compliant with Corp.MC1

Auditor: SOX Testing Team | 23 Apr 2026 | Note: 1 sample tested — full population testing required for SOX period conclusion.