ServiceNow Home › Change Management › All Changes › CHG0012345

CHG0012345

Infrastructure Upgrade – IVB File Integration & System Optimization

HIGH PRIORITY ✓ CLOSED – IMPLEMENTED

Created: 15-Nov-2025
Last Updated: 01-Jan-2026

Save | Update | Close Task | Relate | Request Approval | Reopen

Record locked – Implementation Complete

CHANGE REQUEST INFORMATION

FORM VERSION: 3.2

CHANGE NUMBER: CHG0012345	CHANGE TYPE: Normal Change	PRIORITY: High
STATE: Closed – Implemented	RISK: High	IMPACT: High – Enterprise Wide
CATEGORY: Software / Infrastructure	SUB-CATEGORY: File Integration / Automation	ENVIRONMENT: Production

SHORT DESCRIPTION: Infrastructure Upgrade – IVB File Integration & System Optimization

ASSIGNMENT GROUP: Enterprise Infrastructure & Operations

ASSIGNED TO: John Matthews

REQUESTED BY: Sarah Collins (Change Initiator)

SERVICE: Core Infrastructure Services

CONFIGURATION ITEM (CI): PROD-INFRA-NODE-07

IVB FILE REFERENCE & RELATED ARTIFACTS

IVB FILE NAME: IVB_PROD_20251101_v3.2.ivb	IVB FILE VERSION: v3.2.0	IVB FILE REFERENCE ID: IVB-REF-2025-00487
IVB CHECKSUM (SHA-256): a4f8c3d1e7b902...8f6a	REPOSITORY LOCATION: /repo/prod/ivb/IVB_PROD_20251101_v3.2.ivb	IVB UPLOAD DATE: 01-Nov-2025

IVB FILE DESCRIPTION / NOTES

The IVB (Infrastructure Validation Bundle) file IVB_PROD_20251101_v3.2.ivb contains the validated configuration payload for this change.
It was reviewed and signed off by the Infrastructure Architecture team prior to submission of this CHG.

Contents:
- Module configuration updates (Modules: NET-07, APP-12, DB-03)
- Rollback snapshot baseline: SNAP-20251031-PROD
- Pre/Post validation scripts: validate_pre.sh, validate_post.sh
- Change manifest: MANIFEST_CHG0012345.xml

QUICK INFO

Number	CHG0012345
State	Closed
Priority	High
Risk	High
Type	Normal

DATES

Created	15-Nov-2025
Impl. End	01-Jan-2026
Actual End	01-Jan-2026
Closed	01-Jan-2026

PEOPLE

Assigned To	J. Matthews
Impl. Mgr	M. Torres ✓
CAB	Approved ✓
Approvals	7/7 ✓

IVB REFERENCE

IVB_PROD_20251101_v3.2.ivb
Ref: IVB-REF-2025-00487
Ver: v3.2.0

TAGS

infrastructure ivb high-priority cab-approved production automation

RELATED RECORDS

- RITM0089231
- CAB-MIN-2025-047
- KB0034512
- SNAP-20251031-PROD

Reference KB Article: KB0034512 – IVB File Packaging Standards

📅 SCHEDULE & IMPLEMENTATION WINDOW

PLANNED START DATE	PLANNED END DATE / IMPLEMENTATION END	ACTUAL END DATE
01-Jan-2026 00:00 UTC	01-Jan-2026 23:59 UTC	01-Jan-2026 14:32 UTC
CHANGE WINDOW	**DOWNTIME REQUIRED**	**BLACKOUT PERIOD CONFLICT**
Maintenance Window MW-2026-001	Yes – 2 Hours (02:00–04:00 UTC)	None – Verified

✅ APPROVAL WORKFLOW (ALL APPROVALS OBTAINED PRIOR TO IMPLEMENTATION)

• ALL APPROVED

✓ Confirmation: All required approvals were obtained **prior to the implementation start date** of 01-Jan-2026. This is a **High Priority** change and required Implementation Manager approval and CAB (Change Advisory Board) approval in addition to standard approvals.

#	APPROVER NAME	ROLE / GROUP	APPROVAL TYPE	DECISION	DATE & TIME	COMMENTS
1	**David Harrington**	Change Requester Manager	Requester Manager Approval	✓ APPROVED	20-Nov-2025 09:14 UTC	Reviewed scope. Approved.
2	**Priya Nair**	Technical Review Board	Technical Approval	✓ APPROVED	25-Nov-2025 11:02 UTC	Architecture reviewed. IVB file validated.
3	**Robert Chen**	Security & Compliance	Security Approval	✓ APPROVED	28-Nov-2025 14:37 UTC	No security concerns. IVB checksum verified.
4	**Amanda Peters**	Business Owner / Stakeholder	Business Approval	✓ APPROVED	02-Dec-2025 10:22 UTC	Business impact assessed. Approved for Q1 window.
5	**Michael Torres**	Implementation Manager	⭐ **Implementation Manager Approval** (Required – High Priority)	✓ APPROVED	10-Dec-2025 16:05 UTC	Full review completed. Rollback plan confirmed. Approved for implementation.
6	**CAB Committee**	Change Advisory Board (CAB)	⭐ **CAB Approval** (Required – High Priority)	✓ APPROVED	15-Dec-2025 CAB Meeting	Presented in CAB meeting CAB-2025-047. Unanimously approved. Minutes: CAB-MIN-2025-047.
7	**Lisa Wong**	IT Operations Director	Final Executive Sign-off	✓ APPROVED	18-Dec-2025 08:50 UTC	Final sign-off granted. All gates passed.

📝 DESCRIPTION, IMPLEMENTATION & BACKOUT PLAN

DESCRIPTION OF CHANGE

This change implements an infrastructure upgrade encompassing IVB file integration and system optimization across the production environment.

Key objectives:

1. Deploy updated IVB configuration bundle (IVB_PROD_20251101_v3.2.ivb) to production nodes.
2. Apply performance tuning patches to modules NET-07, APP-12, and DB-03.
3. Validate system integrity using pre/post validation scripts included in the IVB package.
4. Update monitoring thresholds post-implementation.

This change is classified as HIGH PRIORITY due to critical dependency of downstream automation pipelines.

IMPLEMENTATION PLAN

Step 1: Pre-change snapshot (SNAP-20251031-PROD)
Step 2: Run validate_pre.sh → confirm green
Step 3: Deploy IVB bundle to staging node
Step 4: Smoke test (15 min)
Step 5: Deploy to PROD-INFRA-NODE-07
Step 6: Run validate_post.sh → confirm green
Step 7: Monitor for 30 min
Step 8: Close change

BACKOUT / ROLLBACK PLAN

Trigger: validate_post.sh exits non-zero OR critical alert within 30 min post-deploy.

Rollback Steps:
Step 1: Halt deployment immediately
Step 2: Restore snapshot SNAP-20251031-PROD
Step 3: Verify services restored
Step 4: Notify stakeholders
Step 5: Raise incident INC and link to CHG

Rollback Owner: John Matthews
Rollback Window: Within 2 hours of go-live

🕐 ACTIVITY & WORK NOTES

SC **Sarah Collins** · 15-Nov-2025 08:30 UTC · *Created Change Request*
CHG0012345 created. Short description and IVB file reference added. Submitted for initial manager review.

PN **Priya Nair** · 25-Nov-2025 11:02 UTC · *Technical Review*
Technical review completed. IVB file IVB_PROD_20251101_v3.2.ivb validated against architecture standards. Approved.

MT **Michael Torres** · 10-Dec-2025 16:05 UTC · *Implementation Manager Approval*
Implementation Manager review complete. High priority justification confirmed. Rollback plan reviewed and accepted. Approved.

CAB **CAB Committee** · 15-Dec-2025 · *CAB Meeting CAB-2025-047*
Presented to Change Advisory Board. High priority and high risk acknowledged. Mitigation strategies reviewed. Unanimous approval granted. CAB Minutes: CAB-MIN-2025-047.

JM **John Matthews** · 01-Jan-2026 14:32 UTC · *Implementation Complete*
Implementation completed successfully at 14:32 UTC. validate_post.sh returned green. All services healthy. Monitoring confirmed stable. Closing change.